
Theroux~ {Debra M elv OASN (IE) BRAe PMO West 

From: 
Sent: 

John Broderick Ubroderick@waterboards.ca.gov) 
Thursday, March 26, 2009 7:11 AM 

M60050_004575 
MCAS EL TORO 
SSIC NO. 509O.3.A 

To: 
Cc: 
Subject: 

Arnold, Content P CIV NAVFAC SW; Theroux, Debra M CIV OASN (I&E) BRAC PMO Wast 
QThan@dtsc.ca.gov; muza.richard@epa.gov 
Re: Extension Request for MCAS EI TOTO AA3 

Debra & Content, 
I have reviewed the Anomaly Area 3 FFA Appendix A schedule update dated March 20. I 
approve the request. 

John Broderick 
Engineering Geologist 
(951) 782 4494 

»> nTheroux, Debra M CIV OASH (I&E) BRAC FMO West" 
»> <debra.thero~avy.mil> 3/23/2009 8;24 AM »> 
BCT Members, 

-
Here is an advance copy of the Navy's FFA extension request associated with Anomaly Area 3 
(AA3). As discussed in previous BeT me~tings, the AA3 project requires a revised 
milestone deliverable date for the Draft Record of Decision (ROD) based on requiring 
additional time to resolve substantive technical comments on a preceding FFA deliverable. 

Please let me know if you have any questions. 

R, 

Deb Theroux, AICP 
Deputy Base Closure Manager 
Mare Island Naval Shipyard, MCAS El Toro, MCAS Tustin and NTC San Diego BRAC Program 
Management Office West 
1455 Frazee Road, Suite 900 
San Diego, CA 92108 
ph. 6l9.532.0919 
fx. 619.532.0780 
debra.the~oux@navy.mil 
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